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                               MEETING NUMBER 16 MINUTES 
 
 
Project: Gloucester City Hall Exterior Restoration  
 Gloucester, MA 
 
Date of Meeting: May 21, 2012  
 
Attendees:  Maggie Rosa, J.J. Bell, Jim Hafey, Steve Pardee, Steve Dexter – City Hall 

Restoration Commission 
 
 David Campbell, Jeremy Campbell - Campbell Construction Group 
 
 Doug Manley – MK&A     
 
Distribution: Restoration Commission, Campbell Construction, Deb Laurie 
 
 
Meeting Summary 

Item Date 
 

Subject 
 

Respons
ibility 

 
Old Business 
 
13.3 4/2/12 

 
 
 
 
 
4/23/12 

Update on CDBG grant application 
• Commission had applied for grant funding for auto door 

operators and toilet room renovations that are required for  
MAAB compliance. 

• The scheduled date for announcements is April 6. 
 
Grants were awarded through CDGB for rest room 
renovations ($26,000) and for auto door operators ($19,000).  
MHC needs to be brought up to date on the proposed 
additional work, for their review. 
 

 
 
 
 
 
 
 
 
 
MK&A 

 
13.7 4/2/12 

 
 
 
 
 
 

Haz Mat Report 
• MK&A presented the findings of the HazMat survey, which 

found asbestos-containing material in the glazing compound 
at the windows that are to be restored via Alternate 3, and in 
the Tower.   By regulation, glazing compound needs to 
removed on site by a licensed abatement contractor, prior to 
restoration by Campbell. 
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4/23/12 
 
 
 
5/7/12 
 

• The Commission voted to approve that MK&A engage the 
services of FLI Environmental to produce bid docs.  
Campbell will then solicit 3 prices from contractors, and will 
include this work as a change order.  MK&A estimated the 
additional fee at $900, and said that they could have the bid 
docs complete by 4/6.  

 
Update:  MK&A provided bid docs on 4/3.  Campbell 
Construction presented 3 proposals today.  MK&A will review 
the proposals and advise the Commission  
 
MK&A reviewed proposals and recommended that 
Campbell Construction provide a Change Order request to 
use A-Best Company.  Campbell Construction presented a 
Change Order for the asbestos removal at windows, and 
contractor, architect, and Jim Hafey signed it.  Bill Sanborn 
will hand deliver to Donna Compton for the remaining 
signatures 

 

 
 
 
 
 
 
 
 
 
 

 
13.8 4/2/12 

 
 
 
 
 
 
 
 
4/23/12 
 

Clock faces, weathervane 
• Campbell has the replacement clock faces in hand, and will 

install them when staging is up. 
• Campbell recommended that the best way to repair the 

weathervane would be as a separate project, lifting the 
craftsman to the weathervane via a crane.  Estimate for this 
work is about $3500.  Commission will look into funding 
and procurement options. 

 
Update:  M.Rosa researched and found that the weathervane 
repair work can be procured via “sound business practice”  
since the estimated cost is less than $5000.  Funding for this 
work will be through City Hall Restoration Funds, and not 
CPA funds.    Commission would like to contract separately 
with Campbell Construction for the work.   D. Campbell will 
try to coordinate the repair at a time when there will be a 
crane on site to lift other materials. 

 

 
 

 
   
 
 
 
 
 
 
 
 
 
 
 
 
Campbell 

 
13.9 4/2/12 

 
 
4/23/12 
 

Project Sign 
• Project sign is in production. 
 
Update:  sign is complete.  Campbell will install soon. 

 

 
 
 
Campbell 

 
11.5 2/13/12 

 
Reserved on-street accessible parking 
• Reminder that per the MAAB variance decision that 2 
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4/2/12 
 
 
 
 
 
 
4/23/12 
 
 
 
 
 
 
 
 
5/7/12 
 

additional reserved accessible spaces with signage stating 
“For City Hall Use Only” need to be in place by April 1, 
2012. 

 
Jim Hafey reported that he thought that it would be possible to 
produce the signs in house, but has found out that he will have to 
send them out for fabrication.  Bill Sanborn will check to see 
whether City Council will need to approve the reservation of 
spaces.  MK&A will send Bill a copy of the site plan showing 
the proposed spaces.  
 
Update:  Jim Hafey has the signs, but needs to have City Council 
approval for installation.  Installation needs to be reviewed by 
City Council Ordinance & Administration.  MK&A stressed the 
urgency to complete the installation to avoid potential fines from 
the MAAB.  M. Rosa will approach Mayor’s Office and ask if 
the signs can be installed now on an emergency basis until O&A 
can rule.  If signs can’t be installed right away, the Commission 
will write to the MAAB to inform them of the delay. 
 
Update:  Bill Sanborn reported that the issue was reviewed 
by Ordinance & Administration and would come before City 
Council on 5/8/12.  The subject would then go to a public 
hearing on 5/22.  City Council will ask that the signs be 
installed on an emergency basis until the public hearing can 
be held.   
 

 
DPW 

 
 
 
 
   
 
 
 
 
 
 
 

 
14.1 4/23/12 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Accessibility Review 
• Darlene and Dave Hodgkins, attendees at the meeting, voiced 

concern of a number of accessibility issues.  Among their 
concerns were:  the indirect access and the conditions 
(lighting, appearance) of the lower level accessible entry, and 
a disappointment that the MAAB granted a variance on the 
elevator cab size.  Commission explained the long term 
agreement to implement full accessibility that was reached via 
a hearing process with the MAAB, and listed the 
improvements which are forthcoming such as handrails, 
threshold modifications, auto door operators, and toilet room 
renovations.   Additional reserved parking will be established 
at Dale Ave, and future spaces on the City Hall site will be 
provided.  The roof covering the Dale Ave entry route will be 
removed, which should provide more daylight, and the 
Commission will look into improving the lighting along the 
route.  Commission explained that the MAAB felt that it was 
technically infeasible to provide a ramp at the south entry, and 
to increase the elevator cab size to create one additional  inch 
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5/7/12 
 
 
 

in width. Commission will look into a way to provide a 
wheelchair that would be available for public use and kept on 
site that will fit the existing elevator cab size. 

  
Update: Steve Dexter has talked to the Rose Baker Center, 
and they have promised to provide a chair or two from their 
surplus, when they have something available.   
 

 
Commis
-sion 

 
14.4 4/23/12 

 
 
 
 
 
 
 
 
 
 
5/7/12 
 
 
 
 
 
5/21/12 
 
 
 
 
 
 

Schedule Update 
• Scaffold erection has taken longer than anticipated in the 

original schedule.  Scaffold at the tower should be complete 
by the end of this week, inspected, and turned over to 
Campbell so that work at the tower will start next week.  
Scaffold erection will continue on the ventilators. 

• Campbell will update the construction schedule, but D. 
Campbell feels that the completion date will not change at 
this point 
 

 
Update: Staging was complete at the tower and west ventilators 
so that they have just been inspected by the erection engineer and 
turned over to Campbell as safe for their use.  Carpentry crews 
will now be on site full time from now on.  Campbell will provide 
an updated schedule at the next meeting in two weeks.  
 
Update:  Campbell removed a number of the wood elements 
requiring replication and sent them to the millworker.  Some 
items have been milled and delivered to the site; others still in 
progress.  Campbell is working on dissembling elements of 
the tower to be replaced.  Staging of 2 southern ventilators is 
nearly complete.  Campbell provided a new schedule, that has 
been updated to show later start times on some items, due to 
the progress of staging erection.  Completion date remains 
unchanged. 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
Camp- 

bell 

 
14.5 4/23/12 

 
 
5/21/12 
 

Gutter covers 
• MK&A will provide direction for covers to the gutters. 
 
Update:  MK&A provided sketch and proposal request.  
Campbell has provided a cost proposal.  Committee agrees in 
principal with the proposal, but will hold off final decision 
until further into the project to determine contingency 
impact. 
 

 
 
 
 
 
 

Open 
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14.6 4/23/12 
 
 
 
 
 
 
 
 
 
5/21/12 
 
 
 
 

Auditorium Windows 
• M. Rosa reported that City Council was concerned about the 

poor condition of the Auditorium windows that were restored 
in the 2004 project.  

• Campbell will restore one of those Auditorium windows 
(selected by MK&A) via change order, to provide a model of 
the window restoration scope that was intended by the 
unfunded Alternate 6.  Campbell will prepare a change order 
request for restoration of one window. 

 
Update: Campbell provided a cost proposal to restore one 
opening.  Committee agrees in principal with the proposal, 
but will hold off final decision until further into the project to 
determine contingency impact. 
 

 
 
 
 
 
 
 
 

 
 
 
 
 
Open 

 
14.7 4/23/12 

 
 
 

Lower Level Replacement Windows 
• Campbell will submit shop drawings and product literature 

soon on the lower level replacement windows, as there is a 
lead time for fabrication, and it would be good to schedule 
replacement early in the project to benefit occupants. 

 
 
 

Camp- 
bell 

 
 

14.8 4/23/12 
 
 
 
 
 
 
5/7/12 
 
 
 
5/21/12 
 
 

Auditorium Lighting 
• J.J. Bell will coordinate communications between J. Hafey 

and Bob Osten of Lam Partners, so that Mr. Osten can review 
the light fixtures that are proposed by the National Grid 
program for replacements at the Auditorium. 

• Proposed fixtures, once determined, will have to be reviewed 
by MHC 

Update:  J. Hafey and Bob Osten talked last week.  Mr. Osten 
feels that the National Grid fixtures are acceptable, but would like 
Jim to confirm that the fixture is about 36” diameter.   
 
Update:  MK&A will contact MHC about review of the new 
proposed 29” diameter fixtures, to see what is required. 
 

 
 
 
 
 

 
 
 
 
 
 
 
MK&A 

 
15.1 5/7/12 

 
 
 
 
 
 
5/21/12 
 

Removal of Areaway Roof Covering 
• The parts to the removed areaway roof covering should be 

removed from the site, as they will not be reinstalled.  
 
• MK&A will provide a sketch for snow railing in the roof 

valley above, for pricing by Campbell. 
 
Update: Campbell provided a cost proposal for snow railing.  
Committee agrees in principal with the proposal, but will 

 
 

  
 
 
 
 
Open 
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hold off final decision until further into the project to 
determine contingency impact. 
 

 
15.2 5/7/12 

 
 
 

Missing glazing at Tower window 
• There is no good explanation for the missing glazing at the 

tower window on the east side, but Campbell will investigate 
and replace. 

 
Camp- 

bell 
 

 
15.3 5/7/12 

 
 
 

Access to Stage for public events 
• Commission discussed the use of the Auditorium stage for 

public events, given the MAAB decision that the stage can 
not be used for public events where there is no predictability 
of who will need to have access to the stage.  Commission 
feels that there should be language in use agreements to 
outside groups that clearly states that if the stage is to be used, 
then the user group is responsible for providing a temporary 
lift to the stage. 

• Craig Herrmann volunteered to research providers and costs 
for rental lifts.  
 

 
 

 
15.4 5/7/12 

 
 
 

Corridor and Elevator Lobby is a collection space for junk 
• Jim Hafey will coordinate with the custodial staff to assure 

that junk will not continue to accumulate in the corridors and 
near the elevator lobby. 

 
J.Hafey 

 

 
New Business 
 

16.1 5/21/12 
 
 
 

Routine check of tower  
• Jim Hafey will make sure that the building custodian 

regularly checks on the tower interior.  New lock for the door 
is in the works. 

 
 
 

J.Hafey 
 

 
16.2 5/21/12 

 
 
 

Window sash color 
• MKA will work on determination of sash color for restored 

windows. 

 
MK&A 
 

 
16.3 5/21/12 

 
 
 

Next Meeting 
Next Restoration Commission meeting will be held on June 4, 
2012 at 10:00am 
 

 
 

 

 
Please review minutes.  These minutes are accepted as accurate and complete unless corrections 
and/or additions are received within 72 hours of issue. 


